



# DAILY DRILLING PROGRESS

Date : 20 December 2011

## 1. KUTIM (GEOMIN)

NO	RIG TYPE	HOLE NO	SIZE	Shift-1		Shift-2		Shift-3		Total Drilled (m)	Hole Depth (m)
				Open (m)	Core (m)	Open (m)	Core (m)	Open (m)	Core (m)		
1	MD 195-07 DR009	NS2-L3/06	HQ	13.50	-	-	-	-	-	13.50	49.70
CORE RECOVERY :				-						Water return 100%	
FORMATION :				Clay							
REMARK		Shift-1 : Continue drilling, reaming HWT casing 24.00 mts. Shift-2 and 3 : Standby waiting info from client (GOEMIN and ITACHA).									
2	MD 195-01 DR005	NS2-L03/03	HQ	21.00	5.10	-	-	-	-	26.10	41.30
CORE RECOVERY :				100%						Water return 100%	
FORMATION :				Clay							
REMARK		Shift-1 : Continue start drilling. Shift-2 and 3 : Standby waiting info from client (GOEMIN and ITACHA).									
3	MD 200-02 DR033	NS2-L7/01	HQ	-	-	-	-	-	-	-	-
CORE RECOVERY :										-	
FORMATION :											
REMARK		Still continue standby no progress drilling, waiting information from client (GEOMIN and ITACHA).									
4	MD 450-01 DR034	NS2-L7/07	HQ	-	-	-	-	-	-	-	-
CORE RECOVERY :										-	
FORMATION :											
REMARK		Still continue standby no progress drilling, waiting information from client (GEOMIN and ITACHA).									
5	MD 450-02 DR035	NS1-L5/05	HQ	-	-	-	-	-	-	-	-
CORE RECOVERY :										-	
FORMATION :											
REMARK		Still continue standby no progress drilling, waiting information from client (GEOMIN and ITACHA).									
6	MD 200-01 DR032	NS2-L5/02	HQ	-	-	-	-	-	-	-	-
CORE RECOVERY :										-	
FORMATION :											
REMARK		Still continue standby no progress drilling, waiting information from client (GEOMIN and ITACHA).									